Contract No. 1388-12814 Amendment No. 3
Vendor Name: COMPREHENSIVE CONSTRUCTION CONSULTING, INC.
AMENDMENT NO. 3

This Amendment modifies Contract No. 1388-12814, for construction management administration services
for the Provident Hospital outpatient care renovation by and between the County of Cook, lllinois, herein
referred to as “County” and Comprehensive Construction Consulting, Inc., authorized to do business in the
State of Illinais hereinafter referred to as “Contractor”:

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the County Board on
November 13, 2013, (hereinafter referred to as the “Contract’), wherein the Contractor is to provide
construction management administration services for the Provident Hospital outpatient care renovation

(hereinafter referred to as the “Services”) from November 13, 2013 through June 30, 2015 in an amount not
to exceed $259,790.00; and

Whereas, Amendment #1 was executed on July 28, 2014 in the amount of $24,070.00; and

Whereas, Amendment #2 was executed on September 10, 2015 to extend the contract for 244 days,
beginning on July 1, 2015 thru February 29, 2016; and

Whereas, the term of the Contract expired on February 29, 2016, and the agreed upon Services are still
required; and

Whereas, an extension is desired for the continuation of Services; and
Whereas, an increase in the amount of $120,930.00 is required for the continuation of Services; and

Whereas, the County and Contractor desire to extend the Contract for 121 calendar days beginning on
March 1, 2016.

- Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the
parties to amend the Contract as follows:

1. The Contract is extended through June 29, 2016.

2. The Contract is increased by $120,930.00 and the Total Contract Amount is revised to
$404,790.00. N

3. The Contract is hereby amended to incorporate Attachment A and made part of this Contract.

4. The attached Identification of Subcontractors and MBE/MWBE Utilization Plan forms are
incorporated and made a part of this Contract.

5. All other terms and conditions remain as stated in the Contract.

In witness whereof, the County and Contractor have caused this Amendment No. 3 to be executed on the
date and year last written below.
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Contract No. 1388-12814 Amendment No. 3
Vendor Name: COMPREHENSIVE CONSTRUCTION CONSULTANTING, INC.

County of Cook, lllinois Comprehensive
” rd
\ '/,
By: <€\M~ { L - lMJ
Chief Procurement Officer - Signed

Lynn Dixon

Type or print name

President

, Title

pate: 21 Al 2010 Date: March 08, 2016
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Contract No. 1388-12814 Amendment No. 3
Vendor Name: COMPREHENSIVE CONSTRUCTION CONSULTING, INC.

ATTACHMENT A

Rev 1/1/15



Comprehensive
- Construction
Consulting, inc

a Minority Owned Business Enterprise

February 22, 2016

Mr, Warrick Graham

Project Director

Department of Capital Planning and Policy
69 W. Washington, Suite 3000

Chicago, IL §0602

RE: Proposal for Construction Management Administration Services for the Provident Hospital Emergency
Department Waiting Room HVAC Upgrade and Ambulance Bay Ceiling Replacement

Dear Mr. Graham,

Comprehensive Construction Consulting is pleased to provide DCCP with this proposal for CMA services conceming the
subject project, as described herein.

SCOPE OF WORK: :

The projeot itchudes the installation of an exterior; at-grade-mounted HVAC unit with remote condensing unit and associated
mechanical, electrical and architectural modifications as required to provide Iilinois Department of Public Health (IDPH) code-
compliant air supply and exhaust to the Emergency Department Waiting Room Expansion area.

SCOPE OF SERVICES:

CCC will provide Construction Management Administration Services during the Construction and Closeout Phases of the
subject project which will be in addition to Contract 1388-12814 (CMA Services for Provident Hospital Outpatient Care
Renovation) Amendment No. 2 (time extension - amended period July 1, 2015 through February 29, 2016). This request will
add an additional 121 calender days which will amend the period from March 1, 2016 to June 29, 2016.

CMA COMPENSATION:
CCC was compensated $254,790.00 for CMA Services for Provident Hospital Outpatient Care Renovation and a $24,070.00
increase for Amendment No. 1. The current request for the scope of work referred to hereinabove is $120,930.00.

PAYMENTS:
All amounts due to CCC shall be payable upon presentation of an invoice, on 2 moathly basis,

Comprehensive Construction Consulting, Inc. appreciates the opportunity to be of service to you,

Paul King

Business Development Principal

CC  Phil Boothby
Kevin Taylor

Comprehensive Construction Consulting, inc. 53 W, Jackson Blvd,, Suite 1201, Chicago, k 60604  312.353,3000 www.ComprehensiveCC.com




CONTRACT NO. 1388-12814 Amendment No. 3

Cook County OCPO ONLY:
Office of the Chief Procurement Officer () Disqualification

Identification of Subcontractor/Supplier/Subconsultant Form Q)_Check Complete

The Bidder/Proposer/Respondent ("the Contractor”) will fully complete and execute and submit an identification of
Subcontractor/Supplier/Subconsultant Form (“ISF”) with each Bid, Request for Proposat, and Request for
Qualification. The Contractor must complete the ISF for each Subcontractor, Supplier or Subconsuitant which
shall be used on the Contract. in the event that there are any changes in the utilization of Subcontractors,
Suppliers or Subconsuiltants, the Contractor must file an updated ISF.

. March 08, 2015
Bid/RFP/RFQ No.. 1388-12814 Date:  ™ar
Total Bid or Proposal Amount: $120,930.00 Contract Title: Extension of Contract Services
Contract Comprehensive Construction gugmmfaldt:;/?ugpﬁef/
ontractor: ubconsultant to be
Co 1ti , I . h
neuLbing ne added or substitute:
: Authorized Contact for -
Qﬁtgzgf;igﬁ"m Lynn Dixon Subcontractor/Supplier/
: Subconsultant:
Email Address . . Email Address
Contractor): ldixon@comprehensivecc. com (Subcontract_or):
Company Address 53 W. Jackson Blvd., Company Address
{Contractor): Suite 1201 {Subcontractor):
City, State and Chicago, IL. 60604 City; State and Zip
Zip (Contractor): ‘ (Subcontractor):
Telephone and Fax . Telephone and Fax
_LContractor) 312-353-3000 312-353-3001 {Subcontractor)
Estimated Start andmarch 1, 2016 to Estimated Start and
Completion Dates 29, 2016 Completion Dates
{Contractor) une (Subcontractor)
Note: Upon request, a copy of all written subcontractor agreements must be provided to the OCPO.
Total Price of
Description of Services or Supplies Subcontract for .
Services or Supplies
Construction Management Administrative Services $120,930.00

The subcontract documents will incorporate all requirements of the Contract awarded to the Contractor as applicable.
The subcontract will in no way hinder the Subcontractor/Supplier/Subconsulitant from maintaining its progress on any
other contract on which it is either a Subcontractor/Supplier/Subconsultant or principal contractor. This disclosure is
made with the understanding that the Confractor is not under any circumstances relieved of its abilities and
obligations, and is responsible for the organization, performance, and quality of work. This form does not approve
any proposed changes, revisions or modifications to the contract approved MBE/WBE Utilization Plan. Any
changes to the contract’s approved MBE/WBE/Utilization Plan must be submitted to the Office of the
Contract Compliance.

Contractor 1vnn pixon Comprehensive - Construction Consulting, Inc.

Name

President
Title % ,(/UL

A s c%—/ March 08, 2016
Prime Contraé{or Signature . Date

ISF-1




TONI PRECKWINKLE

PRESIDENT
Cook County Board
of Commissioners

RICHARD R. BOYKIN
1st District

ROBERT STEELE
2nd District

JERRY BUTLER
3rd District

STANLEY MOORE
4th District

DEBORAH SIMS
Sth District

JOAN PATRICIA MURPHY
6th District

JESUS G. GARCIA
7th District

LUIS ARROYO, JR
8th District

PETER N. SILVESTRI
9th District

BRIDGET GAINER
10th District

JOHN P. DALEY
11th District

JOHN A. FRITCHEY
12th District

LARRY SUFFREDIN
13th District

GREGG GOSLIN
14th District

TIMOTHY O. SCHNEIDER
15th District

JEFFREY R. TOBOLSKI
16th District

SEAN M. MORRISON
17th District

OFFICE OF CONTRACT COMPLIANCE

JACQUELINE GOMEZ

DIRECTOR ‘

118 N. Clark, County Building, Room 1020 ® Chicago, lllinois 60602 @ (312) 603-5502

March 31, 2016

Ms. Shannon E. Andrews
Chief Procurement Officer
118 N. Clark Street

County Building-Room 1018
Chicago, IL 60602

Re:  Contract No. 1388-12814 (Amendment No. 3)
Construction Management Administration Services
Office of Capital Planning and Policy

Dear Ms. Andrews:

The Office of Contract Compliance is in receipt of the above-reference contract amendment and has reviewed
it for compliance with the Minority- and Women- owned Business Enterprises (MBE/WBE) Ordinance. After
careful review, it has been determined this amendment is responsive to the Ordinance.

Bidder: Comprehensive Construction Consulting, Inc.
Original Contract Value: $259,790.00

Increased Contract Value: $24,070.00 (Amendment No. 1)
New Contract Value: $283,860.00

Contract Extension: 244 Days (Amendment No. 2)

New Contract Term: July 1, 2015 thru February 29, 2016
Increased Contract Value: $120,930.00 (Amendment No. 3)
New Contract Value: $404,790.00

Contract Extension: 121 Days

New Contract Term: March 1, 2016 through June 29, 2016
Contract Goal: 35% MBE/WBE

MBE/WBE Status Certifying Agency Commitment
Comprehensive Construction
Consulting, Inc. MBE-6 Cook County 100% (Direct)

The Office of Contract Compliance has been advised by the Requesting Department that no other bidders are
being recommended for award. Original MBE/WBE forms were used in the determination of the
responsiveness of this contract.

Sincegi,i
queli mez

Contract Compliance Director
JG/smp

cc. Lillian Lee, OCPO
Phil Boothby, OCPP

$ Fiscal Responsibility ' Innovative Leadership .s Transparency & Accountability @ Improved Services



MBE/WBE UTILIZATION PLAN - FORM 1

BIDDER/PROPOSER HEREBY STATES that all MBE/WBE firms included in this Plan are certified MBES/WBES by at least one of the entities listed in the General
Conditions — Section 19.

I BIDDER/PROPOSER MBE/WBE STATUS: (check the appropriate line)

X I

_ Bidder/Proposer is a certified MBE or WBE firm. (If so, attach copy of current Letter of Certification)

- Bidder/Proposer is a Joint Venture and one or more Joint Venture partners are certified MBEs or WBEs. (If so, attach_ cgpies of ‘Letter(s) .of
Certification, a copy of Joint Venture Agreement clearly describing the role of the MBE/WBE firm(s) and its ownership interest in the Joint
Venture and a completed Joint Venture Affidavit — available online at www.cookcountyil.gov/contractcompliance)

_ Bidder/Proposer is not a certified MBE or WBE firm, nor a Joint Venture with MBE/WBE partners, but will utilize MBE and WBE firms either
directly or indirectly in the performance of the Contract. (If so, complete Sections Il below and the Letter(s) of Intent — Form 2).

I, Direct Participation of MBE/WBE Firms [:‘ Indirect Participation of MBE/WBE Firms

NOTE: Where goals have not been achieved through direct participation, Bidder/Proposer shall include documentation outlining efforts to
achieve Direct Participation at the time of Bid/Proposal submission. Indirect Participation will only be considered after all efforts to
achieve Direct Participation have been exhausted. Only after written documentation of Good Faith Efforts is received will Indirect
Participation be considered.

MBEs/WBEs that will perform as subcontractors/suppliers/consultants include the following:

MBEMWEBE Firm: Comprehensive Construction Consulting, Inc.

53 W. Jackson Blvd., Suite 1201, Chicago, IL. 60604

Address:
Emait 1dixon@comprehensivecc.com
Contact Person; _ =Y™1 Dixon Phone; _312-353-3000 ext. 103
Dollar Amount Participation: $ 120,930.00
Percent Amount of Participation: 100% %
*Letter of Intent attached? Yes X_ No___
*Current Letter of Certification attached? Yes _X No___
MBE/WBE Firm:
Address:
E-mail:
Contact Person: Phone:
Dollar Amount Participation: $
Percent Amount of Participation: %
*Letter of Intent attached? Yes No
*Current Letter of Certification attached? Yes___ No

Attach additional sheets as needed.

* Letter(s) of Intent and current Letters of Certification must be submitted at the time of bid.

M/WBE Utilization Plan - Form 1 Revised: 01/29/2014




MBE/WBE LETTER OF INTENT - FORM 2

Comprehensive Construction

Cook County

M/WBE Firm: Consulting, Inc. Certifying Agency:

Contact Person; _ John Bolden Certification Expiration Date: _M&Y 12,2016
Address: 53 W. Jackson Blvd. Suite 1201 Ethnicity: African American

City/State: e300, 1L Zip; 2°%* Bid/Proposal/Contract # _ 1388-12814
Phone: (312)353-3000 ... (312)353-3001 FEN4 20-8717661

Email: jbolden@comprehensivecc.com

Participation; [%] Direct [ ]indirect

Wili the M/WBE firm be subcontracting any of the goods or services of this contract to another firm?

[X¥]No [ ]Yes-—Please attach explanation. Proposed Subcontractor(s):

The undersigned M/WBE is prepared to provide the following Commodities/Services for the above named Project/ Contract: (If
more space is needed to fully describe MIWBE Firm'’s proposed scope of work and/or payment schedule, attach additional sheets)

Construction Management Administrative Services

Indicate the Dollar Amount, Percentage, and the Terms of Payment for the above-described Commodities/ Services:

$120,930.00

THE UNDERSIGNED PARTIES AGREE that this Letter of Intent will become a binding Subcontract Agreement for the above
work, conditioned upon (1) the Bidder/Proposer’s receipt of a signed contract from the County of Cook; (2) Undersigned
Subcontractor remaining compliant with all relevant credentials, codes, ordinances and statutes required by Contractor, Cook
County, and the State to participate as a MBE/WBE firm for the above work. The Undersigned Parties do also certify that they

did zréta? their signatureg.tp this document until all areas under Description of Service/ Supplx and Fee/Cost were completed.
‘pa (ZLJL, ¥y 1Ll

Signature {M/WBE) / Signature (Prime Bidder/Proposer)
Lynn Dixon Lynn Dixon
Print Name Print Name
Comprehensive Construction Consulting, Inc. Comprehensive Construction Consulting, Inc.
Firm Name Firm Name
March 8, 2016 March 8, 2016
Date Date
Subscribed and swom before me Subscribed and sworn before me
this zi dayofM .20[4.
Notary Pubh
OFFICAL SEAL SEAL EAL
Notary Public- State of lincis kit
My Commission Expires Notary Public-& . (llinois
May 30, 2016 My Commission Expires

May 30, 2016

M/WBE Utilization Plan - Form 2 Revised: 1/29/14



PETITION FOR REDUCTION/WAIVER OF MBE/WBE PARTICIPATION - FORM 3

A. BIDDER/PROPOSER HEREBY REQUESTS:
[ ] FuLmeewAVER FULL WBE WAIVER
[ ] REDUCTION (PARTIAL MBE andior WBE PARTICIPATION)

% of Reduction for MBE Participation
% of Reduction for WBE Participation

B. REASON FOR FULL/REDUCTION WAIVER REQUEST

Bidder/Proposer shall check each item applicable to its reason for a waiver request. Additionally, supporting
documentation shall be submitted with this request.

|:| (1) Lack of sufficient qualified MBEs and/or WBEs capable of providing the goods or services required
by the contract. (Please explain)

D (2) The specifications and necessary requirements for performing the contract make it impossible or
economically infeasible to divide the contract to enable the contractor to utilize MBEs and/or WBES in
accordance with the applicable participation. (Please explain)

D (3) Price(s) quoted by potential MBEs and/or WBEs are above competitive levels and increase cost of
doing business and would make acceptance of such MBE and/or WBE bid economically impracticable,
taking into consideration the percentage of total contract price represented by such MBE and/or WBE
bid. (Please explain)

(4) There are other relevant factors making it impossible or economically infeasible to utilize MBE and/or
WBE firms. (Please explain) g attached letter dated March 30,2016

C. GOOD FAITH EFFORTS TO OBTAIN MBE/WBE PARTICIPATION

D (1) Made timely written solicitation to identified MBEs and WBEs for utilization of goods and/or services;
and provided MBEs and WBESs with a timely opportunity to review and obtain relevant specifications,
terms and conditions of the proposal to enable MBEs and WBEs to prepare an informed response to
solicitation. (Attach of copy written solicitations made)

D (2) Used the services and assistance of the Office of Contract Compliance staff. (Please explain)

l—_—_] (3) Timely notified and used the services and assistance of community, minority and women business
organizations. (Attach of copy written solicitations made)

(4) Followed up on initial solicitation of MBEs and WBES to determine if firms are interested in doing
business. (Attach supporting documentation)

(5) Engaged MBES & WRES for direct/indirect participation. (Please explain)
CCC is providing 100% direct MBE participation for Amendment No.

D. OTHER RELEVANT INFORMATION

Attach any other documentation relative to Good Faith Efforts in complying with MBE/WBE participation.

M/WBE Reduction/Waiver Request - Form 3 Revised: 01/29/14



Comprehensive
Construction
Consulting, inc

3 Minority Dwned Busingss Entérpiise

March 30, 2016

Sandra Moses-Potts
- Contract Compliance Officer
Cook County — Office of Contract Compliance
118 N. Clark Street —Rm 1020
Chicago, L 60602

RE: Contract No. 1388-12814 Construction Management Administration Services - Amendment No. 3

Dear Ms. Moses-Potts,

In response to your letter dated, March 15, 2016, our subcontractors, Onyx Architectural Services Inc. and
Spann Tech, Inc. were not utilized for Amendment No. 3 because the specialized services of the
subcontractors were no longer required. Comprehensive Construction Consulting, Inc. is a MBE/DBE firm that
specializes in Construction Management services. Since the services for the extension required the specific
services that Comprehensive Construction Consulting, Inc. provides, we are asking for a waiver of participation
for Onyx Architectural Services, Inc. and Spann Tech, Inc.

Please contact our office if you have any questions.

Sincerely,

Lynm

President

Comprehensive Construction Consulting, Inc.
53 W, Jackson Blvd., Suite 1201

Chicago, IL. 60604

312-353-3000 ext. 103
ldixon@comprehensivecc.com

Comprehensive Construction Consulting, inc. 53 W. Jackson Blvd., Suite 1201, Chicago, IL 60604  312.353.3000 www.ComprehensiveCC.com



TONI PRECKWINKLE

PRESIDENT
Cook County Board
of Commissioners

RICHARD R. BOYKIN
1st District

ROBERT STEELE
2nd District

JERRY BUTLER
3ed District

STANLEY MOCRE
4th District

DEBORAH SIMS
Sth District

JOAN PATRICIA MURPHY
6th District

JESUS G. GARCIA
7th District

LUIS ARROYO JR
8th District

PETER N. SILVESTR!
9th District

BRIDGET GAINER
10th District

JOHN P. DALEY
111h District

JOHN A FRITCHEY
12th District

LARRY SUFFREDIN
13th District

GREGG GOSUN
14th District

TIMOTHY Q. SCHNEIDER
15th District

JEFFREY R. TOBOLSK!
16th District

EUZABETH ANN DOODY GORMAN
171h District

OFFICE OF CONTRACT COMPUIANCE

JACQUELINE GOMEZ

DIRECTOR

118 N. Clark, County Building, Room 1020 @ Chicago, Nlinois 60602 @ (312) 603-5502

May 12, 2015

Ms. Lynn Dixon, President

Comprehensive Construction Consulting, Inc.
53 W. Jackson Blvd., Suite 1201

Chicago, IL 60604

Annual Certification Expires: ~ May 12, 2016
Dear Ms. Dixon:

Congratulations on your continued eligibility for Certification as a Minority-owned Business Enterprise
{MBE) by Cook County Govemment. This Certification is valid until May 12, 2016.

As a condition of continued Certification, you must file a “Re-Certification Affidavit” within sixty (60)
business days prior to the Annual Certification Expiration date. Failure to file this Affidavil shall result
in the termination of your Certification. You must notify Cook County's Office of Contract Compliance of any
change in ownership or control or any other matters or facts affecting your firm's eligibility for Certification
within fifteen (15) business days of such change.

Cook County Govemment may commence action to remove your firm as a certified vendor if you fail to
notify us of any changes of facts affecting your firm's Certification, or if your firm otherwise fails to cooperate
with the County in any inquiry or investigation. Removal of your status may also be commenced if your firm
is found to be involved in bidding or contractual irmegularities.

Your firm's name will be listed in Cook County's Directory of certified firms in the following area(s) of
specialty:

Construction: Project Management and Professional Engineering Services

Your firm's participation on Cook County contracts will be credited toward MBE goals in your area(s) of
specialty. While your participation on Cook County contracts is not limited to your specialty, credit toward
MBE goals will be given only for work done in the specialty category.

Thank you for your continued interest in Cook County Government's Minority, Women and Veteran
Business Enterprise Programs.

Sincerely,
= N %?
Jacqueline Gomez

Contract Compliance Director
JG/ek

$ Fiscal Responsibility ' Innovative Leadership ‘ Transparency & Accountability D Improved Services



